
City of Marietta 
Central Business District Improvement Project 

March 15, 2010 Monthly Schedule Update 

South Park Square 

 The intersection of South Park Square and West Park Square will be closed to traffic for 

crosswalk construction immediately following the opening of Church and Mill Streets 

(approximately the week of March 22). 

 Crosswalk construction at South Park Square and East Park Square will begin during the week of 

April 7. 

 Light pole replacement is scheduled along  South Park Square the week of April 6 

 Light pole replacement will be isolated to one pole per day and should be complete before 11 

am daily. 

 At each pole replacement approximately 6 parking spaces will be closed the morning of the 

replacement and be reopened by 11 am the same day.  

 Replacement of two hour parking and street name signage scheduled to start on South Park 

Square the week of March 29 and proceed to East Park Square. Work will be conducted after-

hours, starting at approximately 6:00 pm till 12:00 am. 

West Park Square 

 The intersection of South Park Square and West Park Square will be closed to traffic for 

crosswalk construction immediately following the opening of Church and Mill Streets 

(approximately the week of March 22). 

 Work is scheduled to be complete and traffic should be fully restored in all directions during the 

week of April 2. 

 One way traffic will continue on West Park Square with one lane allowed to turn left onto South 

Park Square 

 Paving is scheduled to start during the week of April 5 and should be complete during the week 

of April 23 at West Park Square and North Park Square. 

 There will be some waterline construction on North Park Square for service tie-ins late during 

the week of March 15. 

 Light pole replacement is scheduled to proceed as along North Park Square and West Park 

Square  the week of March 22 

 Light pole replacement will be isolated to one pole per day and should be complete before 11 

am daily. 

 At each pole replacement approximately 6 parking spaces will be closed the morning of the 

replacement and be reopened by 11 am the same day.  

North Park Square 



 Paving is scheduled to start during the week of April 5 and should be complete during the week 

of April 23 at North Park Square and West Park Square. 

 There will be some waterline construction on North Park Square for service tie-ins late during 

the week of March 15. 

 Light pole replacement is scheduled to proceed as along North Park Square and West Park 

Square  the week of March 22 

 Light pole replacement will be isolated to one pole per day and should be complete before 11 

am daily. 

 At each pole replacement approximately 6 parking spaces will be closed the morning of the 

replacement and be reopened by 11 am the same day.  

 Replacement of two hour parking and street name signage scheduled to start on North Park 

Square the week of March 22 and proceed to West Park Square. Work will be conducted after-

hours, starting at approximately 6:00pm till  12:00 am. 

East Park Square 

 Light pole replacement is scheduled to proceed along East Park Square the week of March 29 

 Light pole replacement will be isolated to one pole per day and should be complete before 11 

am daily. 

 At each pole replacement approximately 6 parking spaces will be closed the morning of the 

replacement and be reopened by 11 am the same day.  


